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McLEOD COUNTY 
BOARD OF COMMISSIONERS 
SPECIAL MEETING MINUTES 

McLEOD COUNTY GOVERNMENT CENTER 
MARTIN McLEOD BOARDROOM 

520 CHANDLER AVENUE NORTH, GLENCOE, MN 
JULY 9TH, 2021 

 
1 CALL TO ORDER  
 
The Special Meeting of the McLeod County Board of Commissioners was called to order at 1:00 p.m. by 
Vice Chair Paul Wright. County Administrator Sheila Murphy and Commissioners Schmalz, Nagel, and 
Luthens were present in person, Board Chair Doug Krueger participated in the meeting through a phone 
call. County Attorney Michael Junge and Administrative Assistant Jordan Reinke were also present. 
 
 PLEDGE OF ALLEGIANCE 
 
At the request of the Board Chair, all present recited the Pledge of Allegiance. 
 
2 CONSIDERATION OF AGENDA ITEMS 
 
Nagel moved, Schmalz seconded and motion carried unanimously to approve the agenda items.  
 
3 MORNINGSIDE RECONSTRUCTION PROJECT – John Brunkhorst, Public Works Director, Mark Larson, 
Glencoe City Administrator, Justin Black, SEH Project Manager, and Kristopher Duininck, Duininck, Inc. 
 
John Brunkhorst, Public Works Director, pulled up the graphics and pictures detailing the current curb 
type seen on Morningside Drive and noted the concerns he heard from the board and their constituents. 
Brunkhorst showed some options of how the outside curb and medians could be changed to satisfy larger 
vehicle users of the local agricultural industry.  
 
Justin Black, Short Elliot Hendrickson (SEH) Project Manager, handed out and read through his 
memorandum.  
 
Brunkhorst read the estimated costs of different curb type changes such as an “S” curb into a “B” curb. 
Removing the “B” curb and strengthening some of the medians is the primary goal of these changes. Due 
to the Morningside Drive project being paused, the company has demobilized to other projects until the 
board has decided as to how the project should be run moving forward. 
 
Kristopher Duininck, Duininck Inc, confirmed that his team will be demobilizing due to the project being 
put on hold. They will likely not be able to finish this project until much later as they are now working 
towards other projects. 
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Brunkhorst stated that this is a joint project with Glencoe, the cost was split evenly between the county 
and the city.  
 
Mark Larson, Glencoe City Administrator, stated that he was unaware of the project being an issue until 
recently. Larson also noted that he does not see any benefits in changing the curb type. Larson noted that 
the city council has not met yet on this change.  
 
Peter Arnold stated that he got involved with the project as of two weeks prior when the curbing was 
finished. He took some measurements and based on the graphics, Arnold stated that Semi-Trucks were 
not considered when making the road construction. Arnold noted that Semi drivers have to hit the 
roundabout perfectly every time as to not hit the curb. He explained to the board that most semi-drivers 
will try to avoid 212 as much as they can and these kinds of roundabouts make it difficult for these drivers 
to go north of town.  
 
Commissioner Wright stated that the adjustments to the roundabout will not only help commercial 
vehicles move easier through the passing, but will promote safer driving as well. The higher curb can 
provide to be a barrier and slow down traffic.  
 
Commissioner Schmalz noted that school food deliveries will also be using this street for commercial use 
as well as school buses. Schmalz discourages the idea of a mountable curb so that there is no 
encouragement to jump over the designed project. 
 
Vice President Paul Wright recessed the meeting at 1:32 p.m. 
 
Board Chair Krueger joined the meeting in person, and called the meeting back to order at 1:38 p.m. 
 
Duininck stated that the earliest the project would be able to resume is around the end of August. A return 
of workers and equipment could be seen around the first of September. 
 
Commissioner Nagel asked if changing the inside of the curb would solve the problems along the railroad 
medians as well. Making sure to keep the integrity of the speed in that area. Chair Krueger stated that 
several places are tearing out curbs on the roundabout completely due to trucks entering the roundabout 
too quickly. 
 
Commissioner Wright noted that Morningside Drive was discussed to be a commercial corridor for years. 
The board listened to their constituents and wanted to make this change for all the concerns they were 
receiving. Wright stated that he understands this may be expensive now, but it will continue to get more 
expensive the longer the board waits. This project is intended to make commercial traffic easier and 
making the design more reliable for the future. 
 
Wright moved, Nagel seconded and motion carried to Direct McLeod County Public Works to make the 
following modifications to State Aid Project (SAP) 43-615-013, Morningside Reconstruction Project in 
Glencoe: 

1. Change the curb & gutter design of the railroad crossing medians from B624 to S524. 




